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Origi tor Phone

J. L. Waite 376-2248

Ciass of Change
q I -Signatories(Section 13.0) 11-ProlectManager q III -UnitManager

Change Title

Assign RCRA Well Interim Milestones for Calendar Year 1991

Description/Justification of Change The following RCRA well locations have been determined and

are in support of Milestone M-24 "Install RCRA Groundwater Monitoring Wells at the

rate of ... 50 per year" (1991 and after). These locations are based upon permitt ing

and RCRA detection and monitoring requirements.

MILESTONE # MILESTONE DESCRIPTION DUE DATE

M-24-12 Install 18 additional RCRA wells around low-level burial grounds Dec. 1991
(69 total)

M-24-13 Install 3 RCRA wells around 216-S10-Pond Dec. 1991

M-24-14 Install 4 additional RCRA wells around the 100-D Pond Dec. 1991

M-24-15 Install 10 additional RCRA wells around the SST's (33 total) Dec. 1991

M-24-16 Install 7 additional RCRA wells around the B-Pond (17 total) Dec. 1991
M-24-17 Install•4 additional RCRA wells around the 1324-N/NA Ponds Dec. 1991

M-24-18 Install 4 additional RCRA wells around the 216-A-29 Ditch Dec. 1991

Impact of Change

Administrative action required to incorporate this change into Table D-3 and the

Work Schedule during the 1990 annual update.

Affected Documents

Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix Or
Work Schedule and Table D-3.
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